Schedule for Publication of

ANCE NMX-J-652 / CSA 145-11/ UL 674, Electric Motors & Generators for use in the Hazardous

(Classified) Locationsa  

Revised: 04/15/11

	No.
	Task

No.
	Task Description
	Responsibilityb
	Completion Dates

(Proposed)c
	Actual 

Start Date
	Actual

Completion Dates
	Comments

	Phase 1 applies to a new harmonization effort only

	1
	
	THC formed, then first-time development of harmonized standard 
	THC
	7 months to 3 years
	MM-DD-YY
	MM-DD-YY
	

	Phases 1a, 1b, & 1c apply to revision projects

	1a
	
	A Call for proposals is issued.

Request sent from publication coordinator to THC Secretary and Chair and other SDOs.  Each SDO to then send a call for proposals to its committee members (UL STP members, CSA TSC/TC members, and ANCE SC members).

THCs or task groups may meet during this time to develop proposals
	1) ANCE

2) CSA

3) UL
	(30-90 days)

1) MM-DD-YY

2) MM-DD-YY

3) 10-19-07
	1) MM-DD-YY

2) MM-DD-YY

3) 10-19-07
	1) MM-DD-YY

2) MM-DD-YY

3) 10-19-07
	N/A

Initial draft prepared by THC 10/19/07.

	1b
	
	The SDOs compile proposals and provide applicable proposals to the THC.

Proposals received after the due date will be deferred until the next revision.

Each SDO may choose to review or otherwise respond to proposals based on their own SDO procedures.


	1) ANCE

2) CSA

3) UL


	(30 days)

1) MM-DD-YY

2) MM-DD-YY

3) MM-DD-YY 
	1) MM-DD-YY

2) MM-DD-YY

3) MM-DD-YY
	1) MM-DD-YY

2) MM-DD-YY

3) MM-DD-YY
	

	1c
	
	The THC reviews all proposals and develops recommendations on how to handle all proposals.
	THC
	(30-90 days)

MM-DD-YY
	MM-DD-YY
	MM-DD-YY
	

	2
	P1
	Publication Coordinator and SDOs prepare the proposed document for preliminary technical reviews.


	1) ANCE

2) CSA

3) UL 


	(4-6 weeks)

1) 05-05-09

2) 05-05-09

3) 05-05-09 
	1) 05-05-09

2) 05-05-09

3) 05-05-09
	1) 06-04-09

2) 06-04-09

3) 06-04-09
	Provided draft to SDOs 6/4/09.

	3
	P1
	ANCE, CSA and UL conduct Preliminary Technical Reviews 

1) ANCE SC

2) CSA TSC and concurrent public review

3) UL STP and Subscribers


	1) ANCE

         2) CSA 

3) UL


	(30 days)

1) 06-25-09

(60 days)

2) 06-25-09

(30-60 days)

3) 06-25-09


	1) 06-25-09

2) 06-25-09

3) 06-25-09
	1) 08-10-09

2) 08-10-09

3) 08-10-09
	Original review dates were 625/09 – 7/31/09.  New comment deadline (8/10/09) accepted by UL per comment extension request received in csds from Bill Finley & Robert Calvert.

 Provided comments received by CSA & UL to THC for review and resolution on 8/12/09.



	4
	P2
	Comments forwarded MM/DD/YY to THC. THC reviews 

comments and determines revisions to draft. Resolved revisions are incorporated into draft.  


	THC 
	(60 days)

08-12-09


	08-12-09
	10-05-09
	THC provided comment matrix with resolutions and revised draft on 10/5/09 per 9/25/09 Web-Ex meeting.

	5
	P2
	SDOs review THC input and respond to commenters as needed. 
	1) ANCE

2) CSA

3) UL


	(30 days)

1) 10-12-09

2) 10-12-09

3) 10-12-09


	1) 10-12-09

2) 10-12-09

3) 10-12-09
	10-16-09
	

	6
	P3
	CSA: Pre-Approval Edit (PAE) and Quality Review. Comments generated from editorial review are forwarded to UL and ANCE for review and resolution.

ANCE: Translation into Spanish. After the translation, SC will review the translation. 

UL: SGML conversion 


	1) CSA

2) ANCE

3) UL


	(6-18 weeks)

1) 10-30-09

2) 10-30-09

3) 10-30-09


	1) 10-30-09

2) 10-30-09

3) 10-30-09
	1) 05-18-10

2) 05-18-10

3) 05-18-10
	Tim Pope (CSA) advised that public review and quality review will be in parallel with the pre-approval edit (PAE) on 10/20/09.

Gerardo Espinosa (ANCE) advised of 0 comments & Spanish translation will take approx 30 days, pre-approval edit 30 days and CONANCE approval 15 days.

	7
	P3
	1) Resolve comments from PAE and Quality Reviews. Comments and responses are exchanged between ANCE, CSA, and UL, until all comments are resolved.  (THC to be involved only if technical comments are generated by the editorial reviews.)

2) ANCE reviews Spanish translation (P2) simultaneously as comments are being addressed. 


	1) ANCE/CSA/ UL /(THC)

2) ANCE
	(30 days)

1) 03-17-10 

(2 weeks)

2) 02-DD-10


	1) 03-17-10

2) 02-DD-10
	1) 04-30-10

2) 02-DD-10 
	Tim (CSA) advised pre-approval edit scheduled to be completed by mid Feb, 2010.

Advised that Jaime Garcia will be ANCE’s replacement rep per Gerardo’s retirement.  Jaime advised pre-approval edit scheduled to be completed by mid Feb, 2010.

	8
	P4 – P7


	Public Review and Ballot Cycle 

1) ANCE Public Review, concurrent with Editorial and Quality Review

2) CSA TC letter ballot 

3) UL STP and Public Review


	1) ANCE

2) CSA   

3) UL


	(60 days)

1) 06-04-10

(30 days)

2) 06-04-10

(60 days)

3) 06-04-10


	1) 06-04-10

2) 06-04-10

3) 06-04-10
	1) 08-03-10

2) 07-05-10 

3) 08-03-10
	Tim (CSA) advised ballot period will end 7/5/10.  CSA balloted closed without any negative votes and no comments.

UL obtained consensus and received 72 comments.

Provided UL’s comments to THC for review and resolution on 8/5/10.

	9
	P8
	Comments forwarded MM/DD/YY to THC.  THC reviews comments and determines revisions to draft. Resolved revisions are incorporated into draft.  


	THC
	(30 days)

09-05-10


	09-05-10
	11-01-10
	Add’l time needed in resolving Comment Nos. 15 and 40.

Forwarded revised draft & comment matrix to ANCE & CSA 11/8/10.



	10
	P9
	SDOs review THC input and respond to commenters, as needed. 
	1) ANCE

2) CSA

3) UL


	(30-60 days)

1) 12-15-10

2) 12-15-10

3) 12-15-10 
	1) 12-15-10

2) 12-15-10

3) 12-15-10
	12-15-10
	Tim (CSA) advised 12/14/10 that Clause 1.5 needed to be reinstated.

	11
	P10, P11
	Recirculation to STP / Re-ballot to TC (if needed)

1) ANCE additional public review if needed

2) CSA TC   

3) UL STP and Subscriber


	1) ANCE 

2) CSA 

3) UL 


	(60 days)

1) N/A 

(30 days)

2) N/A

(30-45 days)

3) 01-21-11 


	1) N/A

2) N/A

3) 01-21-11
	1) N/A

2) N/A

3) 03-07-11


	Advised by Luis that Jaime was no longer the ANCE contact 1/28/11 (Replacement Maria de Jesus Jimenez).

Tim (CSA) advised 1/4/11 that no further steps were required on their part since changes were editorial.

Revised Draft with SDOs boiler text information provided to ANCE and CSA 4/8/11.

	12
	P12
	Publication preparation including:

   -Determine publication date (ANCE / CSA / UL)

   -Prepare final draft  (UL) 

   -CSA Second Level Review and Production Edit 
	1) ANCE

2) CSA

3) UL


	(10 weeks)

1) 05-00-11

(16 weeks)

2) 05-00-11

(10 weeks)

3) 05-00-11

 
	1) MM-DD-YY

2) MM-DD-YY

3) MM-DD-YY
	MM-DD-YY
	We all agreed upon a May publication date and the exact date is to be determined once we get closer to final publication.  I am currently awaiting the effective date information for these requirements before I can propose an exact date.

	13
	P 13
	Publication date 


	ANCE/CSA/UL
	(2 weeks)

05-00-11


	MM-DD-YY
	MM-DD-YY
	


a Schedule based on Comparison of UL, CSA and ANCE Standards Development Processes Guide.  See Comparison Guide document for details on specific SDO timelines.





b N/A should be entered for dates if the SDO is not involved in the project.





c Timeframes may be adjusted based on the needs of the specific project.
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