Schedule for Publication of

60947-7-1, 60947-7-2, 60947-7-3 Series – Terminal Blocksa
	No.
	Task

No.
	Task Description
	Responsibilityb
	Completion Dates

(Proposed)c
	Actual 

Start Date
	Actual

Completion Dates
	Comments

	13
	P 13
	Publication date 


	ANCE/CSA/UL
	(2 weeks)

05-06-2011


	04/14/2011
	MM-DD-YY
	


a Schedule based on Comparison of UL, CSA and ANCE Standards Development Processes Guide.  See Comparison Guide document for details on specific SDO timelines.





b N/A should be entered for dates if the SDO is not involved in the project.





c Timeframes may be adjusted based on the needs of the specific project.
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